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Status for the Week of October 3, 2011

During the week of October 3, the following events took place. Rough-in of electrical, fire
protection, and plumbing continued. Backfill, pier caps, and tie beams at the upper basement
continued. Steel erectors started setting up for erecting steel on the building.

Schedule for the Week of October 10, 2011

The schedule for the week of October 10 will include the following events: Plumbing and
electrical rough-in of the upper basement will continue. Backfill, pier caps, and tie beams will
continue. Steel erectors will begin erecting steel on the building.

Plaza level of post tension deck

Post tension cables being stressed Pier cap formwork and excavation for upper
basement
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Post tension cables and wall separation
at building and parking structure

This report was prepared by Sherry Keefe.
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Formwork at west wall at upper basement



